June 17, 2011
Northeast Library Interior Renovation – Project Summary

Existing Information 
· Year Built 1931
· Georgian Revival Style Building Designed by Albert Harris
· Much of the original woodwork remains
· Total Building Square Footage 14,900
· Total Space – Public Use 7,490 (Approximately 50%)
· Total Space – Support Services 2,910 (20%)
· Total Space – Circulation 1,790 (13%)
· Total Space – Unallocated 2,720 (18%)
· Exterior Improvement Project Completed Summer 2010
· Due to age, majority of the building does not meet ADA/ADAAG 
· Due to age, serious code issue regarding emergency egress issues
· Through the first two quarters of FY 11 – Circulation is approximately 70,000 materials

Proposed Project
· Overall Project Budget $10.2 Million (Includes design, construction project mgmt, interim space)
· Library will be renovated through a Design-Build contractual approach
· Possible Project Improvements may include:
· New passenger elevator
· New restrooms facilities on two levels, to comply with accessibility and code
· New egress stair and egress path to comply with current building code
· Install fire suppression (sprinkler) system per code
· General ADA/ADAAG Compliance and Building Code Compliance
· Major electrical improvements
· Major lighting improvements
· Complete replacement of plumbing system
· LEED Silver Rating
· Structural modifications of attic framing
· Demolition of existing mezzanine floor slab and partial second floor slab (stacks area) and construction of a new, independent floor structure
· Hazardous material abatement
· Some roof repairs to isolate and eliminate leaks
· New furniture and fixtures (F&F)
· Swing Space and storage during the renovation process
· Full replacement of the HVAC System
· Restoration and/or replacement of original interior woodwork
· New security system

Tentative Project Time Line
· Issue Request for Proposals – Middle of August 2011
· Award – Late October 2011
· Design Phase – November 2011 through May 2012
· Construction Phase – May 2012 through May 2013
· Library Re-opening June 2013
